Tank Farm Operations
Contract No. DE-AC27-99RL14047

CH2M HILL Hanford Group

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract
Mgmt Plan

DOE/ORP-2001-03 (Rev 3)

Action Owners

L = Lead S = Support
Clause # Requirement Due Date DOE Lead* | AMTF Cco ESQ OPA | OCC ORP RL
E MGR | PRO
B.2 Modify contract to obligate funds (DOE action). As Required OPA S L
B3 I\AA;?(;EI)TabIe B-1 as Required by Equitable Adjustments (DOE As Required co s S s S
C.2(a)(1) Perform planning ba.sed' on requirements, interfaces, endpoint targets As Required AMTE L S s s
and performance objectives.
Complete and maintain an integrated life-cycle baseline which reflects .
C2(a)) a validated cost profile based on a resource-loaded schedule. As Required AMTF L S = S
Complete and maintain an integrated life-cycle baseline which reflects .
C-2(a)2)(@) technical scope of work specified in the Contract. As Required AMTF L S
Complete and maintain an integrated life-cycle baseline which reflects .
C.2(a)2)(b) project/program schedules with critical paths identified. As Required AMTF L S
. The Contractor shall develop and use a Work Breakdown Structure .
C-2(a)2)() (WBS), which will align with the DOE-ORP WBS. As Required AMTF L o S
Systems Engineering Management Plan - Describe approach to
C.2(a)(2)(ii) systems engineering in a Systems Engineering Management Plan as As Required AMTF L S
required in Section J, Appendix E.
Risk Management Plan - Describe approach to risk management in .
C2(a)()(iii the Risk Management Plan as required in Section J, Appendix E. As Required AMTF L o
C.2(a)(2)(viil) The RPP Baseline will be maintained, revised, and updated, if Annually AMTE L S s s
needed, annually.
The Contractor shall provide the supporting TFC baseline package to
DOE-ORP each year on July 15, fully integrated with the WTP
C-2(a)(2)(viii contractor and supporting other Hanford contractor baseline Annually 15 July AMTF L S = S
packages.
Provide to DOE-ORP the appropriate allocation of funds for the next
C.2(a)(2)(viii) fiscal year by PBS and by line item. Annually 15 Dec OPA S S S L
Provide to DOE via a computerized file, periodic accounting entries
C.2(b)(5) regarding government property acquisitions, dispositions, and monthly Monthly OPA L
depreciation charges.
Diversity Plan - Submit updated revision to the Diversity Plan, as set
C.2()(6) forth in Section J, Appendix G, to ORP and update annually. Annually 1 Feb OPA o S o L o S
Internal Audit Plan - An updated revision to the Internal Audit Plan as
C.2(c)(7) set forth in Section J, Appendix E, shall be submitted to ORP and Annually 15 June OPA L
updated annually.
Update Authorization Agreements (AA’s), developed in accordance
C.2(d)(1)(ix) with ISMS, annually or as required by changing conditions or As Required ESQ S L
contractor requirements.
C.2(e)(2)i) Recommend to DOE-ORP the use by the contractor of Government- As Required AMTF L S s
owned assets.
C.2(g)(1) Participate in DOE-ORP external/internal communications program. As Required Cco S L S
* All DOE Actions are concurrence. Page 1 Appendix A
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Respond with information as requested by DOE-ORP in support of .
C2(g)(5)(iii) Freedom of Information Act and/or Privacy Act requests. As Required co L S
Contractor shall establish F&R(s) and install the equipment needed to
C.3(a)(2)(i) reliably deliver the proper waste feed on schedule for Phase | waste As Required AMTF L S
treatment per WTP Contract.
Contractor shall design, procure, construct and operate infrastructure
. to enable WTP facilities to be constructed and operated per WTP .
C-3(a)3)) contract, and consistent with the Interface Contrgl Docurr?ents for As Required AMTF L S S
infrastructure activities.
The contractor shall provide and maintain an inspection system
E.1(b) acceptable to the Government covering the supplies, fabricating As Required AMTF L S
methods, and special tooling under this contract.
The contractor shall provide and maintain an inspection system
E.2(b) acceptable to the Government covering the services under this As Required AMTF L S
contract.
E.3 Accomplish Acceptance for all work under contract (DOE Action). As Required Cco S L
The contractor shall provide written notification of provider or changes
F.3(e) in provider to the Contracting Officer at a minimum annually. Annually 30 Sept co L
F.3 Table F-1 Provide Monthly Critical Path Analysis Report. Monthly AMTF L
F.3 Table F-1 Provide As Required WBS Report. As Required AMTF L S
F.3 Table F-1 Provide As Required WBS Description Report. As Required AMTF L
F.3 Table F-1 Provide Annually PBS Submittal Report. Annually 10 May OPA S L
F.3 Table F-1 Provide Monthly Performance Overview Report. Monthly AMTF L S S S S S
F 3 Table F-1 Provide Monthly Ir.1tegrated Planning, Accountability, and Budgeting Monthly AMTE L S
System - Information System Report.
F.3 Table F-1 Provide Monthly Contract Funds Status Report. Monthly OPA S S L
F.3 Table F-1 Provide Annual Financial Statements Reporting Requirements Letter. Annually OPA S L
F.3 Table F-1 Provide Annual Functional Support Cost Report. Annually OPA S L
F.3 Table F-1 Provide Annually Report of Compensation. Annually OPA S L
F 3 Table F-1 Provide Anqually Report of Contractors Earning and Supplementary Annually OPA S L
Compensation.
F.3 Table F-1 Provide Annually Pension Plan Actuarial Data. Annually OPA S L
F.3 Table F-1 Provide Monthly Property Acquisitions and Dispositions. Monthly OPA S L
F.3 Table F-1 Provide Annually Fire Replacement Report. Annually OPA S L
F.3 Table F-1 Provide Annually Physical Inventory Report. Annually OPA S L
Provide Quarterly Assessment Report summarizing the total TFC
status and progress for the quarter, including an evaluation of the FY
F.3(i) and Contract term EAC as decribed in H.7.03(d)(3). Report due 30 Quarterly AMTF L S
calendar days after completion of each quarter, commencing
December 2001.
G.2(a) The contractor shall provide periodic electronic invoices. Monthly OPA S S S L S
* All DOE Actions are concurrence. Page 2 Appendix A
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H.1(d) Fee reallocation (DOE Action). As Required CO S L
The Contractor shall submit a Small Business Subcontracting Plan for
fiscal year (FY) 2001, and shall submit a revision to the plan within
H.8(a) thirty (30) days of the beginning of each subsequent FY of the Annually 1 Nov co L S
contract period.
H.10 Wlthdraw work as necessary for the reasons listed in clause (DOE As Required co s L s S s S
Action).
Transfer and assign to this contract existing or future DOE prime .
H.11 contracts supporting River Protection Project work. (DOE Action). As Required co = L = S = S
H.12 Request approval of assignment. As Required CO S L S S S S
Legal Management Plan - The Contractor is authorized to continue
H.13 operating under its DOE app!'oved Litigation Management Plan, until As Required oce L
the proposed rule becomes final and the new Legal Management
Plan is approved.
H.15 Direct contractor during emergency (DOE Action). As Required ORP MGR
Direct shutdown or initiation of emergency response due to imminent .
H.16(a) hazard (DOE Action). As Required ESQ S S S/L S
Verify compliance for payment of Performance Bonds and Payment
H.17 Bonds (DOE Action). Annually CO L S
H.18(a) Update travel expense ceiling limitation (DOE Action). Annually OPA S L
H.18(b) Verify compliance with travel cost exemptions (DOE Action). Annually OPA S L
H.21 Verify allowable corporate home office costs/allocations (DOE Action).] As Required OPA S L
Demonstrate to the CO that Earned Value Management System
H.22(b) meets the guideline referenced in paragraph (a) of this clause As Required AMTF L
(ANSI/EIA-748 Standard).
H.23 Verify financial management sy;tem meets contract requirements and As Required OPA s s L
approve any changes (DOE Action)
Verify Engineering Standards, Design Criteria, and Construction .
H.24 Standards meet contract requirements (DOE Action). As Required AMTF L S
H 25 Xitril(l;);;:ontractor compliance with TPA and Consent Decree (DOE As Required 0cC s S s S L
The Contractor shall provide DOE copies of environmental permits,
H.26(f)(p1) authorizations, and regulatory approvals issued to the Contractor by As Required ESQ S L
the regulatory agencies.
The Contractor shall submit the information required by Paragraph
H.28 (b), of Section I, Clause entitled “Hazardous Material Identification As Required ESQ L
and Material Safety Data.”
Verify contractor compliance with evaluating subcontractor .
H.31 Environmental, Safety, Quality, and Health Program (DOE Action). As Required ESQ o L
* All DOE Actions are concurrence. Page 3 Appendix A
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H.32

Contractor shall promtly advise the Contracting Officer of any labor
relations developments that involve the specified criteria in contract.

As Required

CcoO

H.33

Request approval for total annual compensation paid to Key
Personnel .

As Required

Cco

H.34

Contractor shall provide information to assist DOE in determining the
appropriate labor standards in accordance with the Davis-Bacon Act.

As Required

CcoO

H.35

Contracting Officer shall obtain revised wage determination from U.S.
Department of Labor and modify contract accordingly.

As Required

CcoO

H.36(j)

Make available for inspection all contractor bid and proposal records
showing rates and amounts for computing wages subject to Hanford
Site Stabilization Agreement.

As Required

CcoO

H.37(b)

Submit to DOE for transmittal to the L&I, such payroll records as are
required by the said statutes by April 30 of each year of the Contract
period.

Annually 30 Apr

OPA

H.37(c)

Submit to DOE or designate party the accident reports required by
RCW Title 51, Sections 51.28.010.

As Required

ESQ

H.37(e)

The Contractor shall be responsible for making all payments and
submitting all reports required by RCW Title 51, Section 51.32.073 by
April 30 of each Contract year.

Annually 30 Apr

OPA

H.38(a)(1)

Contractor shall develop, plan, coordinate dissemination of
information regarding DOE unclassified activities for public use.

As Required

CcoO

H.42

Request DOE approval for any lease or transfer of DOE property.

As Required

CcO

H.43

Contractor shall set aside at least 5% of earned fee to share with
employees and this shall be described in procedures.

As Required

CcO

H.46

Contractor may purchase non-commercial aviation services for aerial
photography. Such aerial services shall be obtained only from the
DOE Hanford Contractor approved to provide aviation services for the
Hanford Site. The CO and Hanford Aviation Manager/Safety Officer
must approve all other non-commercial aviation-related services in
advance.

As Required

CcoO

JB.02

Contractor’s corporate-wide policies consistently and uniformly

applied throughout the corporations domestic operations will be
summarized and submitted in the form of a Personnel Policies

Manual applicable to this contract.

As Required

OPA

JB.03(d)

Alternative work weeks may be established with the approval of the
Contracting Officer. Submit all Proposed Alternative work weeks to
the Contracting Officer for approval by April 1, 2001.

As Required

OPA

JB.04(p1)

The Contractor shall submit its Compensation Program applicable to
work under this Contract to the Contracting Officer for initial approval
by April 1, 2001.

As Required

OPA

* All DOE Actions are concurrence.
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JB.04(a)(1)(p1)

No later than November 1 of each salary program year the contractor
will develop and justify, in a manner prescribed by the Contracting
Officer, a Compensation Increase Plan for exempt employees and
one for non-exempt employees. ORP will review/comment and
approve within 60 calendar days of submittal of this plan.

Annually 1 Nov

OPA

JB.04(a)(1)(p3)

The contractor shall provide a copy of the annually developed salary
guidelines prepared for supervisors use.

Annually

OPA

JB.04(a)(2)

The base annual salary costs for employees of the Contractor
designated as Key Personnel are reimbursable only to the extent
each such salary has been approved on DOE Form 3220.5,
Application for Contractor Compensation Approval.

Annually

OPA

JB.04(a)(4)

The contractor shall separate salary structures containing position
grades, classifications, and salary ranges for exempt/non-exempt,
non-bargaining unit employees and shall be submitted to the CO in
advance of costs. The Salary Structures shall be submitted to the
Contracting Officer for review and approval in advance of incurrence
of costs.

As Required

OPA

JB.04(a)(5)(p1)

The contractor shall submit to the CO for approval an annual
Overtime Control Plan that includes (1) An OT premium fund, (2)
Controls for OT for nonexempt employees, and (3) Evaluation of
alternatives to the use of OT.

Annually 31 Jan

OPA

JB.04(a)(5)(p4)

Submit for approval any additional premium funds or plan changes
based on mission requirements.

Annually 31 Jan

OPA

JB.04(a)(6)

The Compensation Program shall contain provisions for any
established premium payments to employees, such as overtime, shift
differential and special qualification or certification pay.

Annually 31 Jan

OPA

JB.04(b)(1)(p1)

The initial terms and conditions of Non-Statutory Employee Benefit
Plans as related to work under this contract shall be submitted to and
approved by the Contracting Officer.

As Required

OPA

JB.04(b)(2)(i)

The initial policy and any changes thereto which increase costs,
require Contracting Officer approval. (Relative to Separation Pay).

As Required

OPA

JB.04(b)(3)

The contractor will provide a copy of FAS 106 Valuation to DOE
(Relative to benefit plans).

Annually

OPA

JB.04(c)(2)(ii)(A)

Provide to DOE annual Accounting Reports and Actuarial valuations
(relative to Pension Plans).

Annually

OPA

JB.04(c)(2)(ii)(B)

Provide to DOE copies of DOL Form 5500 with schedules and
attachments (relative to Pension Plans).

Annually

OPA

JB.04(c)(2)(ii)(c)

Provide to DOE annual Financial Accounting Standards Board
(FASB) Statement 87 Report (relative to Pension Plans).

Annually

OPA

JB.04(d)(2)

The contractor will provide DOE with annual accounting reports within
seven months after the close of a Group Savings Plan year.

Annually

OPA

* All DOE Actions are concurrence.
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JB.04(d)(2)

The contractor will provide DOE a copy of IRS Form 5500 each year
when prepared by the contractor.

Annually 1 June

OPA

L

JC(p1)

Upon approval of an S/RID, that set of requirements is the ES&H
directive/requirements set applicable to the facility, work/activity or
project and supersedes the ES&H directives included in this list of
directives (refer to current revision of S/RID).

As Required

ESQ

JE.O1

The Contractor shall provide ISMS Plan.

As Required

ESQ

JE.O1(b

The Contractor shall provide a Systems Engineering Management
Plan.

As Required

AMTF

JE.O1(c

The Contractor shall provide a Risk Management Plan.

As Required

AMTF

~ |~ =~ |~
= I~ = =

JE.O1(d

The Contractor shall provide an annual Internal Audit Plan.

Annually 15 June

OPA

w || - |»

JF.01

Respond to the most recent Unicall Submittal, incorporate budget
decisions, and include any new information for the upcoming
execution year; ES&H Plan For Budget Execution Year.

Annually

OPA

JF.02

Provide a summary of the previous years ES&H performance,
including the actual cost of implementing ES&H activities.

Annually

ESQ

PBI-1

Store

Milestone:

Complete Interim Stabilization of All Single-Shell Tanks (SSTs),
Performance Fee: $3,000,000.

30-Sep-06

AMTF

PBI-2

Waste Treatment Plant Production Support (Feed Delivery and
Product Receipt)

Milestones:

1. Waste Feed Delivery, Performance Fee: $22,000,000.

2. IHLW Storage Capacity, Performance Fee: $5,000,000.

3. ILAW Disposal Capacity, Performance Fee: $3,000,000.

30-Sep-06

AMTF

PBI-3

Single Shell Tank (SST) Retrieval and Closure

Milestones:

1. Retrieve and Close M-45 High-Risk SSTs (S-112, S-102, C-104),
Performance Fee: $4,500,000.

2. Remove Waste/Demonstrate Interim Closure of C-106 and
Demonstrate Interim Closure of 4 Additional Low Risk, Low-Volume
Tanks, Performance Fee: $6,000,000.

3. Interim Close Additional High Level Waste Tanks, Performance
Fee: $19,000,000 Acceleration Fee of $2,000,000 per tank above 26
tanks.

4. Interim Close individual SST Tank Farms, Performance Fee:
$2,000,000 Acceleration Fee for Tank Farms closed over and above
2.

5. Complete interim stabilization of 244-AR vault, Performance Fee:
$500,000.

30-Sep-06

AMTF

* All DOE Actions are concurrence.
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Supplemental Waste Treatment and Disposal
Milestones:
1. Treat and Disposition TRU and LAW, Performance Fee:
PBI-4 $5,000,000 Acceleration Fee of $800,000 for each 100,000 gallons of 30-Sep-06 AMTF L S S S S S
additional waste retrieved and treated.
2. Retrieve and Consolidate TRU Waste From DSTs, Performance
Fee: $2,000,000.
* All DOE Actions are concurrence. Page 7 Appendix A




